
Downtown Parking Capital Program 2016-2021: Project Milestones (Week of August 22, 2016) 

Cota Commuter Lot Improvements (LY) 

 

 ABR Concept Review – Consent Calendar                                                       

8/29/16 

 Follow up with Stantec re: SWMP compliance 

8/22/16 

 Internal coordination of final design/project specs                         

September 5, 2016 

 Submit to Building Division for building permits                            

September 2, 2016 

 City Engineer Signs Plans  

October 2016 

 Project Advertised for Construction  

November 2016 

 Construction  

February 2017 

 

Stantec is the consultant design engineer.  

VanAtta Associates is the Landscape Architect. 

DTP Lot 2 Staircase Exploratory Analysis (EG)  

 

 VanSande: Draft Design to City for Review  

Second week of September 2016 

 Design Review Submittal -  

September 21, 2016 for October 5, 2016 hearing 

 HLC Design Approval 

November 16, 2016 

 Complete Final Design 

November 2016 

 Advertise & Receive Bids 

December 2016 

 Award Construction Contract  

January 2017 

 Construction 

Commence February 2017 after SBIFF / Complete June 2017 

 

VanSande is the consultant design engineer 

DTP Lot 3, 4, and 8 Lighting Improvements (TG) (LY) 

 

 Status for Lot 4 and Lot 11 Survey 

MNS doing completing field work 

 Lot 8 

JMPE Preparing Design Package for HLC Review 

Admin or HLC Review on October 5, 2016 

 Lot 11 

City updating existing light bulbs  

Week of September 6, 2016  

 Construction Schedule: 6 week duration 

 Lot 11 – New light bulbs to reveal update 

photometrics 

 Lot 8 – End of Oct 2016 to end of Nov 2016 

 Lot 3 – End Oct 2016 to end of Nov 2016 

 Lot 4 – Early February 2017 after SBIFF 

 

JMPE is the consultant design engineer.   
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DTP Lot 3 Paseo Improvements (LY) (TG)  

 

 Project Design Phase 

May – November 2016 

  DPC – July 21, 2016 

 HLC – on hold pending CA Determination 

 CA Response to Encroachment Permit Concerns 

Due August 31, 2016 

 Bid Phase/Contract Award 

December 2016 

 Construction Schedule  

Early February 2017 after FF 

 

Arcadia is prime consultant and Flowers is design engineer. 

Downtown Parking Cameral Installation Project 

(VG/TG/DT) 

 

 Lots 5, 12 & 13: Filing Applications Today 

 Lot 4: In with Planning for Approval 

Application for Admin Approval submitted 8/23/16 

 Final Applications filed = Project Completed once 

approval granted by P&Z and Installed by Contractor 

  



Depot Lot: Property Mgmt, Asset & Land Use Assessment (TG) (LY) 

 

 RFP sent to WLS  

August 12, 2016 

 TG to review TAF with DI 

Confirm time is real or estimate  

 Engineering create PRF  

Assist w/Real Property & Survey Coordination 

 TG/LY: Draft Work Plan/Scoping in Process   

 

Downtown Parking Lot 5 Kiosk & Improvements (LY) 

 

 Existing PRF on File 

 Resubmit Building Plan Check Corrections 

Last week of September 2016 

 Council Hearing to Authorize Sole Source Purchase of Kiosk 

October 18, 2016 

 City Engineer Signs Plans  

Mid-October 2016 

 Engineering: Prepare ADF  

Mid-October 2016 

 Project Advertised for Construction  

Early November 2016 

 Construction  

January 2017 – duration??? 

 

City Engineering & Arcadia Studios designing project 

Citywide Wayfinding (AG) Signage Program (TG) 

 

 Teri: Complete Programming Review 

Week of August 22, 2016 

 Andrew: Finalize Bid Package & Circulate  

Early September 2016 

 Receive, Review and Award Contract                   

Early October 2016 

 Commence Construction  

Mid-October 2016 

 

 

 

Downtown Parking Conditional Assessment (MH) 

 

 Contractor: Commence Field Survey  

Week of August 8, 2016 

 Contractor: Draft Report to City  

October 28, 2016 

 Final Report  

January 6, 2017 

 
 

NOTE: In the CAR, Bill wants up to mention that the contract award was based 

on the five parking structures and that the two additional structures at Lot 13 

were added to the scope of work 

DTP Lot 2 Paseo Gate (LY)  

 

 HLC Concept Review 

July 27, 2016 

 HLC Design Approval 

September 21, 2016??? 

 Complete Final Design & Building Permits 

October 2016 

 Advertise & Receive Bids 

Late October 2016 

 Award Construction Contract  

November 2016 

 Commence Construction 

Beginning of January 2017 

 Construction Complete  

End of January 2017 

Downtown Parking Public Restroom (TG) 

 

 Teri: Commence Research 

 Victor: Send Draft RFP to TG for Review 

 

 


